

# Sharrard Painting: Jobs In Progress

April 29, 2025

ID	Customer	Project Description & Colour	Date	Status	Priority
0533	Povey	<b>Desc:</b> Bloom - Kitchen, Main Level Hutch <b>Colour:</b> BM Backwoods CC630 - Primer Basil SW GEN2 <b>Notes:</b> Monday- Primary Activity	2025-03-04	top_back	1
0536	Povey	<b>Desc:</b> Bloom - Laundry <b>Colour:</b> BM - Artic Shadows 1559 - Primer Gen II SW9130 Evergreen Fog <b>Notes:</b> Finshed on Friday - Inspect / Plan Redos / No Packaging Required	2025-03-04	top_front	1
0562	Retaylors	<b>Desc:</b> 25037 - Kitchen - Meal Group - April 17 Due <b>Colour:</b> SW9520 Nocturne / Primer IDK Backwooks but more Brown <b>Notes:</b> Retaylors Supplied Paint	2025-03-25	new	1
0563	Retaylors	<b>Desc:</b> 25037 - Kitchen - Meal Group - April 17 Due <b>Colour:</b> SW9546 - Lunar Lite / Primer Gen II @80% <b>Notes:</b> Retaylors Supplied the Paint - one 5 Gallon Pail	2025-03-26	new	1
0585	Out Of the Woods	<b>Desc:</b> Fish - Redo Work - 3 Pieces <b>Colour:</b> Vert De Terre - F&B <b>Notes:</b> Drilled mistake and scratches	2025-04-15	new	5
0538	Clean Cut	<b>Desc:</b> April - Kitchen - Pending <b>Colour:</b> TBD	2025-04-01	new	6
0556	Out Of the Woods	<b>Desc:</b> BlackJack Wall Unit <b>Colour:</b> BlackJack / Primer Duraprime Black <b>Notes:</b> Mostly Done - Header Crown, and few Touchups left - Need Paint	2025-03-19	new	6
0565	Out Of the Woods	<b>Desc:</b> Lyndhurst Vanity <b>Colour:</b> HC130 - Webster Green / Primer Summer Day AU1 <b>Notes:</b> Inspect / Plan Redo / Timetable is Undefined	2025-03-31	new	6
0534	Povey	<b>Desc:</b> Bloom - Master Bedroom <b>Colour:</b> Black Glaze / Grey Undercoat / Primer - Duraprime White & Black Mix <b>Notes:</b> Glaze Sample is done - pending approval	2025-03-04	new	99

0555	Povey	<b>Desc:</b> Bloom - Master Vanity <b>Colour:</b> Walnut - Custom Match Sample Provided <b>Notes:</b> Stain Sample Approved - need to order Stain (QT)	2025-03-18	new	99
------	-------	--	------------	-----	----

Daily Calendar:

Date	Notes
April 14, 2025	-> Short Week - Retaylors will want their stuff done ASAP but I have to talked to Ian today -> Monday - will move the Backwoods project forward as far possible and the begin priming non-door prices for Retaylors. -> Retalyors - will use SW GEN II Primer - not tinted. -> Retaylors Job - the island will need to be primed a darker colour - so make sure there not included / mixed into the first batch -> KCI - 4409, Cat, Gunwash all ordered. Blackjack ordered Colours Samples for Povey - Mike will start to gather paint from list supplied.
April 3, 2025	Retaylors- PMS Blue - 2x Noel - Topcoat Revere Pweter Priming that can be done - job 563 - Webster Green Vanity for Chris Tuner - prime Summers Day WB - Backwoods Job Povey # 553 (solvent Backwoods primer purchased). Prime a few sample pieces. Would be nice to have 1x priming done on backwoods so Gleb has work for Friday Artic Shadows top coat may come in on Friday late morning Povey Samples - have ordered stain and will put these together on Friday. Garbage Bags and Mixing Cups - ordered via Amazon ship to shop Pending Paint - Retalors Job 562 and 563 need to order.
March 13, 2025	Retaylors - Prime 2X Fillers for Spruce St (549) KCI - deliver Retaylorys colour Tomorrow Chris Tuner - finish Green after priming (523) Prep - zolife last few doors and drawers (522), Chris Turner - remaining green pieces(523), Chris Turner - sand2x foxy wall unit (524) Olive and Oak- make sure you move Noels door (#548) along .. prime 1x and 2x

Notes / Supplies Needed: